MEMORANDUM
City Hall Project

Date: May 28, 2003

To: Hongrable Mayor and City Council
Through: Totm Wilson, City Manager

From:; Greg Armendariz, City Hall Project Manager

Subject: Attachment to Council Agenda ltem RA7: Progress Report on Civic Center

Resolutions Granting Final Acceptance

Two construction contracts (Mauck Sheetmetal and Insui-crete) were completed one year ago,
and Council adopted a resolution granting initial acceptance last May 21, 2002. The one-year
warranty period has expired and the work has been inspected and approved by staff. Staff
recommends adoption of a resolution granting final acceptance of both contracts and release of
the bonds.

Purchase Orders

Four purchase orders are recommended for approval.

A purchase order summary sheet providing a description of the work for each purchase order
is attached.

Third and Fourth Floor iImprovements

Modular furniture to create the third floor counter space will be installed Saturday May 31 st Security
devices will be installed and wired after the counter installation. New illuminated exit signs and power

wiring into the fumiture will also be done. The third floor improverment project is ahead of schedule and on
budget.

Preparation of detailed plans for the fourth floor improvements are continuing.

Budget

The project contingency balance is $162,183, after approval of the purchase orders
recommended above.



RESOLUTION NO. ____

A RESOLUTION OF THE CITY COUNCIL OF THE CITY
OF MILPITAS RELEASING IMPROVEMENT BOND

WHEREAS, certain improvements were installed in Milpitas City Hall Project No. 8026 under
and pursuant to the provisions of an improvement contract between the City of Milpitas, a
municipal corporation of the State of California, and Mauck Sheet Metal; and

WHEREAS, said Mauck Sheet Metal, as principal, and the First National Insurance
Company of America as surety, executed a certain faithful performance bond conditioned upon the
faithful petformance of the provisions of said improvement contract and upon the faithful
performance of all improvement work required thereunder; and

WHEREAS, said improvements were completed, finally inspected by the RDA Project
Manager of the City of Milpitas, and accepted; and

WHEREAS, a period of one year or more has expired after the date of said acceptance of said
improvements; and

WHEREAS, the RDA Project Manager has advised said City Council that Mauck Sheet Metal
has remedied, restored, repaired, or replaced at his sole expense and to the satisfaction of said
RDA Project Manager all defects, damages, or imperfections, if any there were, due to or arising
from faulty materials or workmanship and appearing within said period of one year from the date of
acceptance; and

WHEREAS, said RDA Project Manager recommends to the City Council of said City, that said
faithful performance bond be released.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Milpitas as follows:

That the certain performance bond furnished by the above Mauck Sheet Metal, as principal,
and the above named surety in connection with those certain improvements for the above
designated project, is hereby released and discharged; provided, however, that nothing herein
contained shall in any way be deemed to be a waiver, release or relinquishment by City of any
obligations imposed upon the contractor or his surety, or sureties, by law or by the above referred
to improvement contract, save and except those obligations specifically mentioned herein.

PASSED AND ADOPTED this day of , 2003, by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

ATTEST: APPROVED:

Gail Blalock, City Clerk Jose S. Esteves, Mayor

Steven T. Mattas, City Attorney

61136_R 1 ] Resolution No.



RESOLUTION NO. _____

A RESOLUTION OF THE CITY COUNCIL OF THE CITY
OF MILPITAS RELEASING IMPROVEMENT BOND

WHEREAS, certain improvements were installed in Milpitas City Hall Project No. 8026 under
and pursuant to the provisions of an improvement contract between the City of Milpitas, a
municipal corporation of the State of California, and Insul-Crete; and

WHEREAS, said Insul-Crete, as principal, and the Travelers Casualty and Surety Company
of America as surety, executed a certain faithful performance bond conditioned upon the faithful
performance of the provisions of said improvement contract and upon the faithful performance of
all improvement work required thereunder; and

WHEREAS, said improvements were completed, finally inspected by the RDA Project
Manager of the City of Milpitas, and accepted; and

WHEREAS, a period of one year or more has expired after the date of said acceptance of said
improvements; and

WHEREAS, the RDA Project Manager has advised said City Council that Insul-Crete has
remedied, restored, repaired, or replaced at his sole expense and to the satisfaction of said RDA
Project Manager all defects, damages, or imperfections, if any there were, due to or arising from
faulty materials or workmanship and appearing within said period of one year from the date of
acceptance; and

WHEREAS, said RDA Project Manager recommends to the City Council of said City, that said
faithful performance bond be released.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Milpitas as follows:

That the certain performance bond furnished by the above Insul-Crete, as principal, and the
above named surety in connection with those certain improvements for the above designated
project, is hereby released and discharged; provided, however, that nothing herein contained shall
in any way be deemed to be a waiver, release or relinquishment by City of any obligations imposed
upon the contractor or his surety, or sureties, by law or by the above referred to improvement
contract, save and except those obligations specifically mentioned herein.

PASSED AND ADOPTED this day of , 2003, by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

ATTEST: APPROVED:

Gail Blatock, City Clerk Jose 8. Esteves, Mayor

Steven T. Mattas, City of Milpitas
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City Hall Project

Proposed Change Orders for Council approval - June 3, 2003

Funding Source

CCO report for Jung 3, 2003.x1s

page 1 of 1

PROJECT
HOLDS OR UNBOUGHTS OTHER CIP PROJECTS CONTINGENCY
Change
Order®  |Dascription amount  jDescription amount  |CIP project description amount
Contingency as of May 6,2003 | § 168,942
{includes Interest earnings of $233,000)
Proposed Purchase Orders
Environmental Health Consultants
1 Payment Final Report and lab resuits for City Hall
Project $ 2,280
Floos USA
3 |Additional Task lights for workstations. $ 170
S&L Fence -
3 Installation of fences and gates on the Clty Hall
garage to secura attic stock areas. $ 3,159
Surah Inc. )
4  |Purchase of miscellaneous ergonomlc computer
items such as keyboards, mouse, keyboard tray $ 1,150
slc,
Cost Sub-totals  $ ‘ - $ - $ 6,759
Grand total for all change orders = $ 6,759 4//
Totals Project Contingency Funds Remaining = $ 162,183



Civie Center Project

Budget Summary
As of May 27, 2003
Total Civic Center Project Budget 38,506,918
Expended and Committed to Date:
Expenditures pald to date (through 05/27/03) 37,949,088 (1)
Contracts and encumbrances approved by Council 388,908
Total Expended and Committed to Date 38,337,976 @
Uncommitted Budget 168,942
Holds and Unboughts 0 @
Remaining Project Contingencies 168,942 4)

(1) Represents 98.55% of total Civic Center Project budget
(2} Represents 99.56% of total Civic Center Project budget
(3) Represents 0.00% of total Civic Center Project budget {3rd Floor Public Access Remodel)

{4) Represents 0.44% of total Civic Center Project budget

EK 5/28/2003 10:52 AM



